

SSD and the CDR

Howard Matis
July 2008

4.4 SSD

- 4.4.1 SSD Upgrade Design
- 4.4.2 SSD Upgrade
- 4.4.3 Integration Issues
- 4.4.4 Staging Plan
- 4.4.5 Institutional Responsibilities

4.4.1 SSD Upgrade Design

- ♦ Silicon description
- ♦ Digitization of the data at the end of the ladder
- ♦ Slow Controls - Michael
- ♦ Power
- ♦ DAQ1000 - Michael
- ♦ Cooling - ???

4.4.2 SSD Upgrade

- ✦ Current status
- ✦ Refurbishing silicon
- ✦ Upgrade for readout electronics
- ✦ Design of cooling system
- ✦ LV and Power
- ✦ Slow controls
- ✦ Incorporation into DAQ1000 data stream
- ✦ Cable Design

4.4.3 Integration Issues

- ✦ Resources for integration
- ✦ Alignment mounts on the Cone
- ✦ Cable paths on the cone
- ✦ Space allocation
- ✦ Interface with the FGT
- ✦ Design responsibilities for cables on the cone
- ✦ Cable breakout out at the cone boundary
- ✦ Power (LV, Bias, feedback)
- ✦ Data fibers
- ✦ Slow Control
- ✦ Location of the RDO
 - ✦ End of Magnet or Platform✓
- ✦ Space on the Platform
- ✦ Cables from cone to the platform
- ✦ Rack space
- ✦ Cooling
- ✦ Triggering

4.4.4 Staging Plan

- ♦ Three ladder prototype test
 - ♦ This needs to be decided
- ♦ Installation of full detector

4.4.5 Institutional

- ✦ Management structure
- ✦ STAR commitment
- ✦ Resources required
- ✦ Cooling engineer
- ✦ Slow control software implementer
- ✦ Digital designer to incorporate slow controls into fiber optical path used for data
- ✦ Electronic engineering for readout upgrade
- ✦ BNL
- ✦ LBNL
- ✦ Software responsibility
- ✦ Other collaboration contributed resources
- ✦ HFT responsibilities for interface

Others Sections

- ♦ 4.5 Integration into STAR
 - ♦ 4.5.6 SSD
- ♦ 4.6 Software
 - ♦ ????
- ♦ 4.7 Cost and Schedule
 - ♦ ???